COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 20/ 2015

ESTI MATE SUMVARY 10: 21: 57
CONTI D: C20085 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20085- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TI VE ALLOW 105 WORK DAYS
1-70 MP 49.4-60.0 MESA COUNTY PERCENT TI ME: 13.33 ORI G TI VE ALLOW 105 WORK DAYS
PRQJECT NO. NHPP 0701- 225
1-70 EXIT 49 EAST RESURFACI NG
NAVE OF RQAD:
PRQJECT COUNTI ES: MVESA
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 05/ 16/ 2015 DATE TI ME STARTED 04/ 20/ 2015
556 STRUTHERS AVENUE DATE LET 01/ 22/ 2015 DATE WORK BEGAN 04/ 20/ 2015
DATE AWARDED 01/ 29/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 05/ 2015 DATE ACCEPTED
GRAND JUNCTI ON CO 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 04/ 20/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 9,051, 783. 45 PARTI Cl PATI NG $ 710, 245. 10 $ 710, 245. 10
AWARD PROJECT AM: $ 7,634, 452. 82 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 7.85% TOTAL EARNI NGS 710, 245. 10 710, 245. 10
FUNDS AVAI LABLE: $  8,341,538.35 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 710, 245. 10 710, 245. 10
TOTAL CLAI VB $ 0.00 RETAI NAGE -17, 669. 85 -17, 669. 85
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 692, 575. 25 692, 575. 25
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 692, 575. 25 692, 575. 25
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 692, 575. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 202-00090

0010

202- 00240

0015

202- 00810

0020

202- 01130

0025

202- 01140

0030

202- 01300

0035

203- 01500

0040

203- 01597

0045

208- 00002

0050

208- 00035

0055 208-00045

C20085
20085-BI D
NHPP 0701- 225

Del i neat or

*Renoval of

*Renoval of Asphalt Mat (Pl aning)

*Renoval of G ound Sign

Quardrai |

*Renoval of Type 3

*Renoval of Quardrail

Type 4

*Renoval of

End Anchor age

Bl adi ng

*Pot hol i ng

*Erosion Log (12 Inch)

*Aggr egat e Bag

*Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

20. 000
EACH
10. 00000
393, 352. 000
SY
1. 18000
6. 000
EACH
100. 00000
613. 000
LF
5. 70000
40, 885. 000
LF
8. 50000
19. 000
EACH
192. 65000
10. 000
HOUR
115. 31000
10. 000
HOUR
159. 96000
100. 000
LF
9. 52000
100. 000
LF
9. 96000
1. 000
EACH

4,199. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
9, 389. 000
9, 389. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 20/ 2015

10: 21: 57
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
79, 806. 50
79, 806. 50
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20085-BI D ESTI MATE RUN 05/ 20/ 2015
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0001 10: 21: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 105. 000 0. 000
HOUR 0. 000 0. 00
77.32000 0. 000 0.00
0065 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0070 210-01130 *Reset Cuardrail Type 3 204. 000 0. 000
LF 0. 000 0. 00
18. 70000 0. 000 0. 00
0075 210-01300 *Reset |npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
18, 784. 91000 0. 000 0. 00
0080 210-04030 *Modi fy Guardrail 1, 000. 000 0. 000
LF 775.000 25,613.75
33. 05000 775.000 25,613.75
0085 210-04200 *Adj ust CGuardrail 30, 075. 000 0. 000
LF 7,379. 000 35, 050. 25
4. 75000 7,379. 000 35, 050. 25
0090 212-00006 *Seeding (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
10, 450. 00000 0. 000 0. 00
0095 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
9, 370. 00000 0. 000 0. 00
0100 213-00004 *Mil ching (Weed Free Straw) 0. 100 0. 000
ACRE 0. 000 0. 00
19, 035. 00000 0. 000 0. 00
0105 213-00061 *Mul ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
169. 50000 0. 000 0. 00
0110 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 43. 000 0. 000
SY 0. 000 0. 00
49. 45000 0. 000 0. 00



CONTI D C20085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20085-BI D ESTI MATE RUN 05/ 20/ 2015
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0001 10: 21: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403-34801 *Hot M x Asphalt (G ading SX) (100) 44, 820. 000 0. 000
TON 0. 000 0. 00
34. 25000 0. 000 0. 00
0120 411-03345 Asphal t Cement Perfornmance G ade (PG 76-28) 2, 600. 000 0. 000
TON 0. 000 0. 00
607. 00000 0. 000 0. 00
0125 411-10255 Enulsified Asphalt (Sl ow Setting) 19, 668. 000 0. 000
GAL 0. 000 0. 00
2.88000 0. 000 0. 00
0130 601-06150 *Concrete (Patching) 150. 000 0. 000
SF 0. 000 0. 00
64. 50000 0. 000 0. 00
0135 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,675. 000 0. 000
LF 0. 000 0. 00
23. 55000 0. 000 0. 00
0140 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 788. 000 0. 000
LF 0. 000 0. 00
31. 90000 0. 000 0. 00
0145 606-00710 *Quardrail Type 7 (Style CA) 38, 446. 000 0. 000
LF 6, 901. 000 283, 631. 10
41. 10000 6, 901. 000 283, 631. 10
0150 606-00740 *Quardrail Type 7 (Style CE) 110. 000 0. 000
LF 0. 000 0. 00
98. 80000 0. 000 0. 00
0155 606- 01340 *End Anchorage Type 3D 5. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0160 606-01370 *Transition Type 3G 13. 000 0. 000
EACH 0. 000 0. 00
1, 189. 07000 0. 000 0. 00
0165 606-01380 *Transition Type 3H 4. 000 0. 000
EACH 0. 000 0. 00
758. 57000 0. 000 0. 00



CONTI D C20085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20085-BI D ESTI MATE RUN 05/ 20/ 2015
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0001 10: 21: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606-01460 *Medi an Ter m nal 1. 000 0. 000
EACH 0. 000 0. 00
4, 350. 00000 0. 000 0. 00
0175 606- 02003 *End Anchorage (Nonfl ared) 5. 000 0. 000
EACH 0. 000 0. 00
4,093. 50000 0. 000 0. 00
0180 606- 02005 *End Anchorage (Fl ared) 14. 000 0. 000
EACH 0. 000 0. 00
4, 753. 00000 0. 000 0. 00
0185 606-99999 Quardrail Type 7 (Precast) 1, 600. 000 0. 000
LF 800. 000 48, 000. 00
60. 00000 800. 000 48, 000. 00
0190 612-00001  *Delineator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0195 612-00002 *Del i neator (Type I1) 5. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0200 612-00003  *Delineator (Type IIl) 30. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0205 612-00022 *Delineator (Type Il) (Barrier) 200. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0210 614-00011 *Sign Panel (Qass I) 92. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0215 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 24.000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0220 614-80385 *Runble Strip 74,526. 000 0. 000
LF 0. 000 0. 00
0. 32000 0. 000 0. 00



CONTI D C20085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20085-BI D ESTI MATE RUN 05/ 20/ 2015
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0001 10: 21: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-85001 *| npact Attenuator 8. 000 0. 000
EACH 0. 000 0. 00
44, 000. 00000 0. 000 0. 00
0230 614-86737 *Sur face Sensor 4. 000 0. 000
EACH 0. 000 0. 00
4,583. 00000 0. 000 0. 00
0235 614-86738 *Sub- Sur f ace Tenperature Probe 4. 000 0. 000
EACH 0. 000 0. 00
4, 583. 00000 0. 000 0. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 250 121, 250. 00
485, 000. 00000 0. 250 121, 250. 00
0245 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 250 1, 345.50
5, 382. 00000 0. 250 1, 345.50
0250 627-00001 *Pavenent Marking Pai nt 1, 560. 000 0. 000
GAL 0. 000 0. 00
26. 00000 0. 000 0. 00
0255 627- 00005 *Epoxy Pavement Mar ki ng 780. 000 0. 000
GAL 0. 000 0. 00
58. 00000 0. 000 0. 00
0260 627-30210 *Ther mopl astic Pavenent Marking (Xwal k- St opl i ne) 576. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0265 630- 00000 *Fl aggi ng 3, 160. 000 0. 000
HOUR 845. 000 18, 590. 00
22. 00000 845. 000 18, 590. 00
0270 630- 00007 *Traffic Control Inspection 42.000 0. 000
DAY 12. 000 2,100. 00
175. 00000 12. 000 2,100. 00
0275 630-00012 *Traffic Control Managenent 105. 000 0. 000
DAY 15. 000 11, 250. 00

750. 00000 15. 000 11, 250. 00



CONTI D C20085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20085-BI D ESTI MATE RUN 05/ 20/ 2015
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0001 10: 21: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 0. 000
EACH 19. 000 1, 045. 00
55. 00000 19. 000 1, 045. 00
0285 630- 80342 *Construction Traffic Sign (Panel Size B) 57. 000 0. 000
EACH 12. 000 720. 00
60. 00000 12. 000 720. 00
0290 630- 80343 *Construction Traffic Sign (Panel Size O 57. 000 0. 000
EACH 28.500 1, 852. 50
65. 00000 28.500 1, 852. 50
0295 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 1. 500 3, 750. 00
2,500. 00000 1. 500 3, 750. 00
0300 630- 80359 *Portabl e Message Sign Panel 450. 000 0. 000
DAY 54. 000 2,700. 00
50. 00000 54. 000 2,700. 00
0305 630-80360  *Drum Channel i zi ng Device 144. 000 0. 000
EACH 72.000 1, 080. 00
15. 00000 72.000 1, 080. 00
0310 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 7.500 112.50
15. 00000 7.500 112. 50
0315 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 15. 000 0. 000
EACH 7.500 112. 50
15. 00000 7.500 112. 50
0320 630-80377 *Portabl e Water Filled Barrier (Tenporary) 2, 400. 000 0. 000
LF 29. 000 2,450. 50
84.50000 29. 000 2,450. 50
0325 630- 80380 *Traffic Cone 400. 000 0. 000
EACH 200. 000 8, 000. 00
40. 00000 200. 000 8, 000. 00
0330 630-85011 *] npact Attenuator (Tenporary) 180. 000 0. 000
DAY 30. 500 1, 220. 00
40. 00000 30. 500 1, 220. 00



CONTI D C20085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 20085- BI D ESTI MATE RUN 05/ 20/ 2015
PRQIECT: NHPP 0701- 225 ESTI MATE NO 0001 10: 21: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-85041 *Mobi | e Attenuator 90. 000 0. 000
DAY 46. 000 20, 700. 00
450. 00000 46. 000 20, 700. 00
0340 700- 70002 F/ A ANTI CI PATED CMD 800, 630. 630 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70018 F/ A Roadway Snoot hness | ncentive 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70025 F/' A Quality Incentive Paynent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 900- 00006 Added Item (Dol lar)/ Wrking Time Violations 0. 000 0. 000
DOL -1, 050. 000 -1, 050. 00
1. 00000 -1, 050. 000 -1, 050. 00
CAT 0200 CURRENT AMI  $ 8,999, 763.95 $ 669, 330.10 $ 669, 330. 10



CONTI D C20085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20085- BI D ESTI MATE RUN 05/ 20/ 2015
PRQIECT: NHPP 0701- 225 ESTI MATE NO 0001 10: 21: 57
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0301 H03-J
0380 202-00425 *Renoval of Bridge Railing 23. 000 0. 000
LF 0. 000 0. 00
21. 50000 0. 000 0. 00
0385 202- 00503 *Removal of Portions of Present Structure 2. 000 0. 000
SY 0. 000 0. 00
820. 00000 0. 000 0. 00
0390 606-11030 *Bridge Rail Type 10M 23. 000 0. 000
LF 0. 000 0. 00
390. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 11,104.50 $ 0.00 % 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0395 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 21, 500. 00
21, 500. 00000 1. 000 21, 500. 00
0400 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 15, 815. 00
15, 815. 00000 1. 000 15, 815. 00
0405 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3, 600. 00
3, 600. 00000 1. 000 3, 600. 00
CAT 0400 CURRENT AMI $ 40,915.00 $ 40,915.00 % 40, 915. 00
PRQIECT TOTAL CURRENT AMI $ 9,051,783.45$% 710,245.10 % 710, 245. 10



